

# Request for Project Change

SEPTEMBER 2020

**The Cross River Rail Delivery Authority (CRRDA) has submitted Request for Project Change 8 (RfPC8) to the Coordinator-General in relation to the area between Boggo Road and Dutton Park stations.**

## What is a Request for Project Change?

A Request for Project Change is made when a project's approved scope and design is proposed to be amended. This process, which includes public consultation and a formal submission process, allows the proposed changes to be evaluated by the Coordinator-General. If the changes are deemed acceptable by the Coordinator-General, they become part of the evaluated Project for construction.

## Proposed project changes

Proposed changes to the evaluated Project have been identified as part of the detailed design phase and due to further development of the construction methodology.

This information sheet provides details of the proposed changes outlined in RFPC8.

### Southern area access

As part of the current approved Project, Kent Street is used by light vehicles to access the construction site on the eastern side of the rail corridor. The proposed change will allow construction heavy vehicles to use Kent Street for the purposes of haulage and delivery of materials. See map over page for more details.

The purpose of this change is to support construction activities including site establishment on the eastern side of the rail corridor. These construction activities include site establishment activities and the removal of existing Queensland Rail facilities.

It is proposed Kent Street will become part of the approved haulage route with vehicle movements permitted to occur 24 hours a day, 7 days a week. It is expected that approximately ten heavy vehicles per hour will use this route during the peak of construction, with an average of four heavy vehicles per hour over the life of the project.

There are also minor changes proposed to the intersection of Annerley Road, Cornwall Street and Kent Street to accommodate heavy vehicles turning into Kent Street.

### Coordinator-General Conditions

CRRDA propose to change Coordinator-General imposed Condition 10 - construction hours. These changes include:

- Allowing work being undertaken as part of a Queensland Rail approved rail possession to be continuous for the duration of the rail possession, with a maximum of 7 days of consecutive work, and not be restricted to only 80 hours.
- Allow works within a road corridor to occur for the duration of time approved by the relevant authority (Brisbane City Council or Department of Transport and Main Roads). This will allow certain activities such as the delivery of large items and extended concrete pours to occur safely.

These changes will consider any community impacts while managing any associated environmental impacts.

### Community drop-in sessions

We will be holding community drop-in sessions to enable you to meet the team, ask questions and provide feedback. Drop in anytime at the following sessions.

### Cross River Rail Experience Centre Level 1, 151A Elizabeth Street, Brisbane

- Wednesday 16 September 2020, 4pm until 6pm.
- Saturday 19 September 2020, 9am until 11am.

## How to make a submission

The Coordinator-General is responsible for evaluating this Request for Project Change. To be considered in the Coordinator-General's evaluation, submissions must be made online or in writing to the Coordinator-General by **5pm Friday 2 October 2020**.

To view the Request for Project Change or for more information about how to make a submission, visit the Department of State Development, Tourism, and Innovation website at [www.statedevelopment.qld.gov.au/crr](http://www.statedevelopment.qld.gov.au/crr).

If you are unable to view the information online, please contact the Cross River Rail project team to organise a digital or hard copy.

## For more information

The Request for Project Change report outlines the proposed changes in more detail. A copy of the Request for Project Change can be found on the Coordinator-General website at [www.statedevelopment.qld.gov.au/crr](http://www.statedevelopment.qld.gov.au/crr). A copy is also available for viewing at the following location:

**Cross River Rail Experience Centre**  
**Level 1, 151A Elizabeth Street, Brisbane**  
*(check Cross River Rail website for opening hours)*

Alternatively, you can contact the project team if you have any questions or would like to speak to a member of the team (see contact details below).

The Request for Project Change is available for community feedback until **5pm Friday 2 October 2020**.

## Proposed changes to haulage routes and intersection works

